



School Building Committee Meeting

January 24, 2019



Amesbury Elementary School

 **DINISCO DESIGN**
architects + planners

Schematic Design | Design Process

- Visit other schools and review feedback from Amesbury
- Identify precedent images
- Study exterior design and materials
- Meet with APS staff to discuss all space needs (Room Data Sheets)
- Continue to refine and update site and building plans
- Study interior design and materials
- Study, select, and integrate building systems

Schematic Design | Timeline Highlights

Construction	Jan			Feb				March					April				May				June				July				August				S	
	13	20	27	3	10	17	24	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1
Staff Counts, Hours of Operation				◆ WG MTG																														
Field Trips				■	■																													
HVAC System Decision							◆ WG MTG																											
Room Data Sheet Review							■	■	■						■	■																		
Site Mtg w/ Working Group								◆ WG MTG																										
Public Safety/Security Meeting										◆ WG MTG																								
Constr. Delivery Method Decision											◆ SBC MTG																							
Proprietary Systems & Technology											◆ WG MTG																							
Public Agency Meetings										■	■	■																						
Proprietary Systems Vote (if req'd)																			◆ SBC MTG															
Cost Estimate & Reconciliation																			■	■	■													
SBC Approval of Schematic Design																						◆ SBC MTG												
SD Submission to MSBA																																		



School Building Committee Meeting

January 24, 2019



Amesbury Elementary School

 **DINISCO DESIGN**
architects + planners