Project Schedule

	Start	Finish
Schematic Design	1/3/19	7/10/19
• MSBA Submission		7/10/19
• MSBA Board Vote		8/28/19
City Funding Vote		10/8/19
Design Development	10/9/19	1/31/20
Construction Documents	2/1/20	9/30/20
Bidding	10/1/20	11/30/20
Construction		
• Early Site Construction	8/1/20	11/30/20
• Building Construction	12/1/21	6/30/22
• Building Completion – Cx, FFE	7/1/22	8/16/22
• Occupancy		9/1/22