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Amesbury Elementary 
School
Preferred Schematic Report (PSR) 5 months

  • MSBA PSR Submittal

  • MSBA Vote to Proceed

Schematic Design 5 months

 • MSBA Submission

 • MSBA Board Vote

City Funding

Design Development 4 months

Construction Documents 8 months

Bidding

Construction

 • Building Construction 20 months

 • Building Completion - Cx, FFE

 • Occupancy

 • Closeout

MSBA Submittal Dates                    
(2019 Tentative)
MSBA Board of Directors Meetings    
(2019 Tentative)
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