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RE:     Owner’s Project Management (OPM) Services (RFS) for Amesbury Elementary School 
 
Dear Ms. Liporto and Members of the OPM Selection Committee: 
 
The Amesbury Elementary School project which the City of Amesbury is embarking is a once in a lifetime 
opportunity. Providing the right educational environment for your future students, teachers and staff is 
dependent upon getting the right team in place to assist you with this monumental project.  The selection of 
your project team is the most important task your Committee will achieve and will ultimately determine the 
ability of the project to reach a successful outcome. 
 
Having the right team in place, one which not only has the expertise required, but a firm that truly becomes 
part of your leadership team is important to getting your project started off and headed in the right direction. 
Assessing the relevant experience and the expertise of the project team is critical to this task.  
 
Heery International (Heery) has significant experience successfully managing school projects in 
Massachusetts over the past 25 years.  Our commitment is to provide the City of Amesbury with a Project 
Director highly experienced in the design and construction of public schools in Massachusetts. Our Project 
Director, Chris Lawson, PE, CCM, LEED Green Associate, MCPPO/OPM has significant design and 
construction management experience. His nearly 30 years of experience, includes more than 10 years of 
experience as an OPM Project Director.  He has led MA public school projects of similar scope and 
complexity to the Amesbury Elementary School project.   
 
Our experience working with numerous municipalities within the Commonwealth of Massachusetts, as well 
as working on new and occupied/renovated school projects of comparable size and scope, will prove to be 
invaluable in producing a successful outcome for your community.  
 
Our reputation is extremely important to us. We work hard to earn the trust of our clients each and every 
day.  As a result, the best references, who can endorse Heery’s ability to work effectively as your OPM, are 
our current clients. We encourage you to contact our clients who have projects of similar size and scope to 
discuss how Heery worked directly with them to achieve outstanding school projects.  A listing of our client 
references has been included in Section 2 of the Evaluation Criteria. We encourage you to reach out to 
them.    



As requested in the RFS, Heery acknowledges the following: 
a) We acknowledge there were no addenda issued to the RFS.
b) We have read the Request for Services and take no exceptions to the RFS.
c) We have read the Standard MSBA OPM Contract and do not take exception to the requirements

outlined in the agreement.  Heery has executed this agreement on multiple projects.
d) We exceed the minimum requirements identified in the RFS:

• Mr. Lawson has over 25 years of project management experience in diverse design and
construction environments.  He is effective in building client and contractor relationships.

• Heery and our proposed staff members possess all necessary current licenses and
registrations to qualify under Massachusetts law to perform the function of the OPM.  Mr.
Lawson maintains OPM certification in the Massachusetts Certified Public Purchasing Officer
Program (MCPPO), a copy follows this cover letter and is included as a part of this
submission.

• Our Project Representative, Dennis Pacitti, will be assisting Mr. Lawson during the
construction phase as the on-site project representative. Mr. Pacitti has over 30 years of
experience in the construction industry.  He has been responsible for overseeing all phases of
construction on several Massachusetts K-12 projects, including the new Bresnahan
Elementary School in Newburyport.

e) Heery has been performing OPM services for more than 40 years, and in the Commonwealth of
Massachusetts for over 25 years, primarily managing K-12 school programs.  We are a
professional services organization with design, management and construction professionals,
providing all services “in-house.”  Heery was founded in 1952 and is a financially solid firm of over
500 professionals nationwide.

f) As the New England Area Manager and Principal-in-Charge, I, Thomas E. Ellis, Jr., have been
authorized to negotiate the contract for OPM services which will be executed by Heery’s North
Region Manager, Bob Holt.

g) Requests for additional information should be directed to:
Thomas E. Ellis, Jr., Vice President / New England Area Manager 
80 Blanchard Road, Suite 108, Burlington, MA 01803 
e-mail address: tellis@heery.com
Office phone: 781-494-9000 / Cell phone: 617-823-6883

Our New England office works with each of our clients on a one-on-one basis, becoming an integral part of 
your leadership team. Heery’s corporate culture allows us to work with our clients the way a small company 
does, however, with substantial in-house resources at our disposal without needing to engage outside sub-
consultants.  Our team provides a great benefit, both in experience and in economy, to our clients. 

We look forward to meeting with you and the Amesbury Elementary School Building Committee to discuss 
how we can work together collaboratively to achieve a successful, on-time and on-budget project which the 
City of Amesbury envisions.   

Sincerely, 
HEERY INTERNATIONAL, INC. 

Thomas E. Ellis, Jr., AIA, LEED AP BD+C, MCPPO 
Vice President / New England Area Manager 
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EVALUATION CRITERIA

1) PAST PERFORMANCE

Since opening its Boston area office in 1989, Heery has managed 33 school projects in Massachusetts under 
both DOE and DESE/MSBA programs, as well as numerous other significant capital building programs for federal, 
state, municipal and private clients. Heery has provided comprehensive Owner’s Project Management services 
to our Massachusetts clients for more than 25 years, well before the passing of the Construction Reform Laws 
of 2004. These projects have been managed by primarily the same project staff/leadership, averaging over 20 
years of employment at Heery. Your project will benefit from our project team which has exceptional MA K-12 
school experience. 

Attachment C provides a complete listing of Massachusetts Chapter 149 & 149A public construction projects 
which we have managed over the past 10 years, from feasibility study to closeout. On this list, you will find a 
significant number of elementary, middle, and high school projects, proving our ability to successfully complete 
educational projects of similar size, scope and complexity.

Specializing in K-12 education program management since 1966, Heery has an extensive resume of successfully 
completed education projects. In addition to some of the largest K-12 programs in the country, the table below 
highlights a number of our MA K-12 programs, where we successfully delivered Owner’s Project Management 
services. These projects include new buildings, addition/renovations and fully occupied renovation projects 
utilizing both design/bid/build and construction manager at-risk (CMAR) delivery methods.

CLIENT PROJECT PROGRAM 
VALUE* COMPLETE NEW/AR+

City of Newburyport Bresnahan Elementary School $37M 12/2014 New
City of Newburyport Nock Middle/Molin Elementary School** $26.9M 12/2014 R
Town of Westborough Sarah Gibbons Middle School** $26.7M 12/2017 (Est) R
City of Worcester Worcester South High  Community School** $200M (Est) 7/2021 (Est) TBD
City of Lawrence Lawrence High School $161M* 8/2007 New
City of Beverly Beverly Middle School** $110.7M* 9/2018 (Est) New
City of Beverly Beverly High School $100M* 9/2009 A/R

North Middlesex Regional School 
District

North Middlesex Regional HS $88.2M* 

Phase 1 - 
9/2017

Phase 2 - 
9/2018

New

So. Worcester County Regional 
School District

Bay Path Regional Vocational Technical HS** $85M* 9/2015*** A/R

Town of Tewksbury Tewksbury Memorial HS $82M* 8/2013 New
Town of Westborough Westborough HS $70.1M* 9/2002 A/R

*Escalated to 2017 costs
**Project utilized/utilizing the Chapter 149A / Construction Management at Risk Delivery Method
*** Project completed earlier than original projected schedule

+ A/R -  Addition/Renovation
         R -  Renovation Only
    New - Total New Construction



Page  2

EVALUATION CRITERIA
continued

Heery has substantial experience in managing K-12 projects which are new, renovated and/or additional/
renovated facilities. As you may be aware, Heery successfully managed the new Bresnahan Elementary School 
project in nearby Newburyport. Our project team worked closely with the City, the School Administration and 
School Staff to successfully deliver that project.  Key staff members from that team will be actively involved in 
this project, which will be a substantial benefit to your project. 
 
Overall Performance Statistics 
The projects we have managed achieve change order rates that are consistently 
lower than the typical industry average, in part due to our comprehensive, 
in-house constructability reviews with the architect during the design phases. 
This lower-than-average rate is also a result of our experienced field staff 
members providing detailed reviews of all proposed construction changes, 
which are reviewed for scope comparison with the base contract work as well 
as for cost justification of any additional work. We have developed innovative 
approaches to mitigating potential claims from contractors for time extensions 
due to unforeseen conditions or impacts from additional owner scope changes 
during construction. Despite many challenges on our projects, Heery’s diligent 
efforts have enabled each of our school projects to open in time for classes to 
start as scheduled.

Average Number of Projects per Project Manager per Year
Over the past five years, Heery has managed an average of five to seven ongoing K-12 projects in various stages 
of design and construction. In consensus with discussions with MSBA staff, our project directors manage a 
limited number of projects concurrently. Depending upon the size and complexity of the project, our project 
directors may manage anywhere from one to three projects in various stages of design and construction. 
The MSBA staff understands that the MSBA project budgets do not normally allow the Project Director to 
be assigned 100% to each project from the very beginning of design through the end of construction. This 
requirement necessitates that each Project Director manages a limited number of projects concurrently, with 
support from other team members. We pursue projects in which our Project Director’s work load will allow 
them to fully engage with your project team. Our proposed Project Director, Chris Lawson, PE, CCM, LEED 
Green Associate, MCPPO/OPM has an assigned workload which will allow him to immediately start on your 
project as soon as we are selected. 

Project Safety / Claims
The safety of students, staff, contractors and your neighbors is our first priority on every project, 
whether it’s an occupied renovation, a phased addition and renovation, or new construction 
adjacent to an existing facility. Occupied schools in tight residential locations require special 
attention and care beyond the normal aspects of the pre-construction and construction process. 
We consider the daily activities of teachers, students and staff, and we work with the contractor/
CM to develop a safety plan to protect them during construction activities. Utilizing a Construction 
Management at Risk (CMR) delivery method can help improve the planning and implementation 
of work to maximize safety performance on the projects as well as reduce the risk for claims on the project. 

Each contractor is responsible for protecting the health and safety of the workers while providing a safe and 
healthy place to work. Although Heery is not responsible for the safety performance and means and methods 
of the contractor or construction manager, which includes the on-site safety program, Heery’s Project Director 
will monitor contractor and/or construction manager implementation and application of their respective safety 
and health programs at the work site.

Heery has never been cited for an OSHA violation or fined for work performed by our staff in Massachusetts 
and has never had any legal claims asserted against any of its clients on its OPM work in Massachusetts. All of 
our staff have OSHA 10-hour Certificates as well as Certificates in First Aid, CPR and use of AED devices. Safety 
is a primary concern at Heery.
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EVALUATION CRITERIA
continued

Working Relationships with Project Stakeholders

It takes an entire project team to achieve a successful project. Heery is 
committed to building a strong working relationship with the City of Amesbury, 
the Amesbury Elementary School Building Committee and with the project 
design team early in the design process. This commitment extends to the  
contractor or construction manager when they become part of the team. The 
reputation of our company has been built on our professional approach, on our 
leadership, and on our role as a trusted advisor. Our most successful projects 
are ones in which all project team members have experience managing 
programs of similar size and complexity. This collective understanding allows 
the entire project team to “all pull on the rope in the same direction” allowing 
the expertise of each professional organization to contribute to the success of 
the project in a collaborative manner. The greatest testament to the success of this philosophy is seen through 
our work with repeat clients. When given the chance to hire an OPM on another project which we pursue with 
existing/former clients, the question is “Do they rehire us?” The answer is Yes! Often for other municipal projects 
within their community.

The relationships we have developed with designers, contractors and construction managers over the past 25 
years has been based on mutual respect, on our thorough knowledge of Massachusetts Chapter 149 and 149A 
procurement guidelines, and our detailed knowledge of the requirements for each and every project. Many of 
our project managers are licensed architects and professional engineers, and/or hold professional certifications 
in addition to formal degrees in design or construction engineering programs. Our objective is to establish the 
appropriate quality standards on your project and to oversee the work in order to maintain and control those 
standards. Being fair but firm with designers, contractors and construction managers is the best way to establish 
respect with the construction team on your behalf, and to achieve a high quality project. It is also important that 
we establish a clear line of communication with your management team so that we can talk openly and honestly 
with you about the challenges, opportunities and limitations which may exist with respect to your project. Our 
experience allows us to identify key issues early on, and to resolve those issues as early as possible in order to 
achieve a successful project outcome.

We have worked directly with numerous MSBA staff members over the past 13 years since their creation under 
the Construction Reform Laws of 2004. These valuable working relationships have been important to helping us 
understand the evolving policies and procedures of the MSBA, to obtaining the necessary approvals, and keeping 
projects on schedule and on budget. Having worked on 18 projects with the MSBA since their inception, our 
project directors have a clear understanding of the requirements, standards and policies of the MSBA, allowing 
us to achieve your program, budget and schedule goals.
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EVALUATION CRITERIA
continued

Below we highlight owners, contractors and designers with whom we are currently working or with whom we 
have recently worked on successful school projects in Massachusetts. We encourage you to speak with them 
regarding Heery’s ability to work constructively and cooperatively with the project team to achieve a successful 
project.

2)   KNOWLEDGE OF MASSACHUSETTS STATE BUILDING CODE AND OTHER CODES

Many of our staff members are licensed professionals, including architects, engineers and licensed construction 
supervisors who have an in-depth, working knowledge of building code requirements. These professionals provide 
the City of Amesbury and the Amesbury Elementary School Building Committee with an extensive understanding 
of the responsibilities of the design and construction team in order to comply with the Massachusetts State 
Building Code, MAAB, and with the Americans with Disabilities Act. Our proposed Project Director, Chris 
Lawson PE, CCM, LEED Green Associate, MCPPO/OPM, is a Certified Construction Manager and Professional 
Engineer, so he is well-versed in pertinent codes and regulations from his experience on multiple K-12 school 
projects in Massachusetts. We have worked on numerous projects under the jurisdiction of the 8th Edition of the 
Massachusetts Building Code, which is comprised of the International Building Code 2009 (IBC), several companion 
I-codes and a separate package with the Massachusetts amendments to the I-codes. We are preparing for the 
transition to the 9th Edition Massachusetts Building Code, which will to be in effect on January 1, 2018, and will 
be applicable to your project during the  design and construction phase.

While most of the design elements contained within the building code are the responsibility of the design team 
to incorporate into the design, several sections are the responsibility of the Owner and/or the Contractor. Heery 
professionals have the expertise to assist owners in meeting the requirements of the State Building Code 
throughout the design and construction process. Many of our project directors, project managers and project 
field representatives are Licensed Construction Supervisors (LCS) within the Commonwealth of Massachusetts. 
Not only do they understand the Massachusetts Building Code, but they also have a firm working knowledge of 
the code, the experience to apply it in the field and the credentials to prove their competence.

CLIENT 
REFERENCES

ARCHITECT 
REFERENCES

CONTRACTOR 
REFERENCES

Mayor Donna D. Holaday
City of Newburyport
(978) 465-4413
DHoladay@CityofNewburyport.
com

Richard Montuori
Tewksbury Town Manager
(978) 640-4300
rmontuori@tewksbury-ma.gov

Ai3 Architects
L. Scott Dunlap, Principal
(508) 358-0790
dunlap@ai-3.com

Consigli Construction
Vance Freymann
(508) 458-0310
VFreymann@consigli.com

David Gelineau
Purchasing Agent 
City of Beverly
(978) 605-2350
dgelineau@beverlyma.gov

Dr. Christine L. McGrath
Former Tewksbury 
Superintendent of Schools
(781) 879-8916 
cmcgrath@massupt.org

Kaestle Boos Associates, Inc.
Michael McKeon, Principal
(508) 549-9906 x401
mmckeon@kba-architects.com

Bacon / Agostini
Steve Agostini, President
(401) 431-1200
stevea@
baconconstruction.com

John LaFleche
Superintendent 
Bay Path Regional Technical 
High School 
(508) 248-5971
JLafleche@baypath.net

Jill Dagilis
Former Commissioner of   Code 
Enforcement for the  
City of Worcester 
(508) 754-1176 ext. 120
jdagilis@wcac.org

HMFH Architects, Inc. 
Laura Wernick, FAIA, 
Principal
(617) 947-5813 (c)
wernick@hmfh.com

Fontaine Bros
Mark Abdella 
Vice President
(617) 413-6801
Mabdella@fontainebros.
com
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EVALUATION CRITERIA
continued

3) KNOWLEDGE OF COMMONWEALTH PROCUREMENT LAWS, REGULATIONS

Heery has worked in Massachusetts for more than 25 years, providing OPM services on large K-12 school projects. 
We are especially knowledgeable of all the regulations, policies, and procedures of the Commonwealth of 
Massachusetts public construction laws. All of our project directors and most of our construction representatives 
have successfully completed and maintain their credentials under the “Certification for School Project Designers 
and Owner’s Project Managers” program as administered by the Massachusetts Certified Public Purchasing 
Officials program under the direction of the Office of the Inspector General of the Commonwealth of Massachusetts. 
This program outlines the procurement processes under Massachusetts General Laws Chapter 30B and Chapters 
149/149A, which will be applicable to your project.

4) MANAGEMENT APPROACH

Heery’s management approach begins with the assignment of a senior, 
experienced Project Director who has expertise in managing the design and 
construction of K-12 facilities.  This needs to be someone with the personality, 
communication skills, and leadership skills to manage the complex logistics 
and the implementation of your program. Our proposed Project Director, Chris 
Lawson, PE, CCM, LEED Green Associate, MCPPO/OPM.  Heery is currently 
working on six MSBA projects either in design, construction or MSBA audit/
closeout that utilize the MSBA OPM Contract.  This current experience allows 
us to understand what is required of us to successfully complete our work under 
the terms of the MSBA OPM agreement.  Having a seasoned project team leader who knows how to listen to 
your needs and can work together with the Amesbury Elementary School Building Committee, the Architect and 
the General Contractor or Construction Manager is the key to a successful project. Our management approach 
is detailed below in response to a hypothetical project for new construction of a school or a total renovation 
and/or expansion of the existing 43,560 SF school with a potential cost ranging from $20 million to $45 milion.

Other than hiring the Owner’s Project Manager, the selection of the Designer is the single most important 
decision contributing to a successful project outcome. We will work with your project leadership to understand 
and establish the scoring rubric (point values) for the Designer Selection process, which is outlined by the 
MSBA. We will work with your leadership team to understand the specific requirements and experience which 
the Amesbury Elementary School Building Committee believes is important and critical for their needs. While the 
designer selection is ultimately made by the MSBA Designer Selection Committee, outlining and documenting 
the important skills and experience of the Designer is a key task as it will communicate the important project 
issues and concerns of the Building Committee to the MSBA Designer Selection Committee. This effort will 
assist in the proper evaluation and in the selection of the most qualified Designer for your project.

Over the course of the project design, our proposed Project Director, Chris Lawson, will be supported by our 
skilled and experienced in-house design review, cost estimating and scheduling staff to keep your project on 
schedule, within budget and to meet your educational program objectives. Heery does not need any third-
party consultants in the performance of our contractual responsibilities on this project. All cost estimating, 
scheduling and design review services are provided by Heery staff.  Within our staff are licensed engineers 
and architects who are presently employed with us, so we will be able to provide more in-depth, in-house 
professional resources than any of our competitors. What this means for the City of Amesbury is that we control 
all ‘in-house’ of the services that are required for your project as well as provide the same project support staff 
that have worked on all 18 of our MSBA-funded projects.  This staffing arrangement is a significant benefit to 
your project.

During construction, we provide experienced and qualified field staff, many of whom are registered professional 
engineers or architects, and/or hold professional certifications from industry recognized organizations such as 
the US Green Buildings Council (USGBC) and the Construction Management Association of America (CMAA). 
Our goal during construction is to work hand-in-hand with your school administration team to both plan the 
work and to allow teaching and learning to proceed with minimal impact. While we believe construction 
projects within academic facilities can provide unique classroom learning opportunities, we also understand 
that education within an occupied building under total renovation must be allowed to continue. Proper planning 
and communications with the administration staff will provide for minimal disruption, should the Town decide to 
proceed with a renovation project.
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EVALUATION CRITERIA
continued

Proposed Project Management System / Effective Information Management.

Heery established an enterprise agreement with e-Builder as our primary electronic 
project management (EPM) platform throughout the company. E-Builder provides 
complete and comprehensive document control through which the entire project team 
can communicate and collaborate on all aspects of the project in real time. This system 
can be used to post design documents for review by the project team as well as to 
track all review comments and to follow up with modification of the project scope. 
During the bidding phase, Heery highly recommends distributing all bid documents and 
addenda electronically to speed along the bidding process. Heery has utilized services, such as Projectdog and 
BidDocs Online, for electronic document distribution to save our clients many thousands of dollars in printing 
and distribution costs, savings which go directly back into the project budget for hard construction.  We have 
recently completed paperless electronic bidding on a number of our MA public projects, which simplifies the 
process and reduces the cost to you for bidding administration.

Heery has experience managing projects utilizing Building Information Modeling (BIM) to aid in more detailed 
planning, design and scheduling in advance of construction.  These efforts assist in the design coordination, 
minimize disruptions and limit the number of construction changes in the field. Heery also utilizes other 
complementary software systems and information services, such as BIM 360 Field, Navisworks and Multi-Vista 
for specialized project information management on our projects. Software, such as Navisworks or Synchro, can 
be used on projects which utilize a 3-dimensional BIM model for clash detection and for systems coordination in 
concert with the design and construction team’s efforts. Heery staff have wireless access to project documents 
in the field as well as immediate access to all electronic/cloud based project management systems through 
hand-held devices (tablets and smart phones). These tools allow the entire project team to have immediate 
real-time access to all project information at all times.

Examples of Problem Solving Approaches / Impact Time and Cost

Worcester Technical High School – Although many communities are under 
substantial pressure to quickly improve their facilities for accreditation 
compliance, doing things too fast can be cost prohibitive. Under the previous 
DOE program where the Designer could be hired before the OPM, the design 
team had proposed compressing the construction duration in order to save 
general conditions costs. Upon our selection, Heery immediately reviewed the 
proposed schedule and quickly concluded that meeting the original, overly 
aggressive scheduled target date was going to substantially increase the 
construction costs of the project. Unknowingly, the City was about to pay a 
premium of approximately $6 million to accelerate the construction schedule and potentially risk not meeting an 
overly aggressive construction schedule. In the end, the construction bids confirmed our prediction that a more 
traditional schedule would cost less and also allowed for a more reasonable time to furnish the building and to 
complete the contractor’s punch list prior to the start of school. The lesson here is having the right schedule for 
your project to maximize your construction budget, with a schedule which is not costing more either to extend 
or to compress to achieve the school’s occupancy goal.

Lynnfield Public Schools –  Lynnfield’s original budget of $48.6 million was developed prior to the selection 
of Heery as the OPM; however, within the first 60 days, we discovered that the size and complexity of the 
program was substantially under-funded to meet the desired educational program. Working closely with the 
Town of Lynnfield School Building Committee, Heery was able to provide detailed cost estimates and options 
at a conceptual level that allowed for a better understanding of the real project costs, which ultimately totaled 
$63 million. After reassessing the program, the Town decided to proceed with the original program scope and 
to seek additional funding support from the citizens. This decision was feasible because it was made early 
in the project, and there was time to build consensus among the various stakeholders within the community. 
The lesson learned here is that the value of accurate cost estimating and budgeting early in the design phase 
should not be underestimated.
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EVALUATION CRITERIA
continued

5)   KEY PERSONNEL

Heery proposes a project team with significant depth of experience in 
Massachusetts elementary school design and construction programs. Our 
project team is made up of key individuals who will offer their expertise 
throughout the design and construction phases. Proposed Project Director, 
Chris Lawson, PE, CCM, LEED Green Associate, MCPPO/OPM, has 
successfully overseen the construction of more than ten Massachusetts 
K-12 school projects over the past 15 years. He has managed several large 
elementary school and high school projects. Dennis Pacitti, MCPPO/OPM 
is our Project Representative with over 30 years of experience and with 
the requisite MCPPO/OPM certification.  Mr. Pacitti is currently overseeing 
the consturction of the new 231,500 SF Beverly Middle School.  He most 
recently oversaw the construction of the Bresnahan Elementary School, the City of Newburyport’s new model 
elementary school - adjacent to an existing, occupied school. We anticipate additional field staff will be required 
to support Mr. Pacitti once construction starts due to the extent of the anticipated scope of work and the project 
size, including staff with expereince in managing work under environmental oversight.  

Our organizational chart is included in Attachment C, along with resumes for our Project Director and Project 
Representative as well as our other key personnel: Professional Estimator, Greg Ridgely, LEED AP BD+C; and 
Scheduler, Ken Kropa. We are including information demonstrating their time commitment and relevant experience 
in the supervision of multiple, successfully completed projects similar in type, size, dollar value and complexity to 
the Amesbury Elementary School Project. Each team member has managed, administered, estimated or provided 
schedules on Massachusetts public projects which vary but range from $10 million to more than $200 million in 
construction value. Our proposed leadership team has worked exclusively on school projects for more than 15 
years and on projects of various sizes, many similar in size to your proposed project as outlined in Attachment 
C. We have provided the estimated average time commitment (% of full time equivalent or FTE) of each key staff 
members on the organization chart.

Your project requires an OPM firm with experience working on both occupied renovations and on new elementary 
school projects. Heery has worked on a significant number of large elementary schools. From the site tour held 
for the perspective OPM firms, it is clear that keeping the elementary school campus at its current location is 
the ‘best and appropriate use’ for this site. As such, having experience phasing the design and construction 
in a fully occupied school is extremely important should that option be pursued. Heery’s experience managing 
similar elementary school programs, new or renovated, will be valuable in working with your staff during the 
design phase of this project. The insight we have gained working with other schools will allow our project team 
to work together efficiently from the first day to position your project to achieve its goals.

6)   CAPACITY AND SKILLS

Heery offers the City of Amesbury our in-house support for all necessary expertise and does not require the 
outsourcing of any basic services to any subconsultants. Total North Region staff, by discipline, is outlined in 
Attachment C, Item 3. Specifically within our North Region, Heery has six Cost Estimators available for Value 
Engineering, 24 Architects/ Engineers for constructability reviews, and eight Construction Inspectors for Quality 
Assurance/Quality Control. Heery has additional support staff in other regions of the company, totaling 532 
employees, should we need additional support or more specialized services. This complete, in-house team provides 
the Amesbury Elementary School Building Committee with centralized accountability and with the synergy of 
diverse professionals who have worked together successfully on 33 Massachusetts school projects over the 
past 25 years. Heery has the most experience, MA K-12 experience and capacity in-house of all of the OPM 
firms you are evaluating. The benefit that our depth of resources and K-12 experience brings to the Amesbury 
Elementary School Project is that these resources are utilized for a limited amount of time, with a high level of 
expertise in their specific area, making them extremely cost effective for your project.

All of our firm resources are under the direct supervision of Area Manager, Tom Ellis, who will make sure that 
proposed Project Director Chris Lawson has the appropriate resources available to him at all times. Mr. Ellis is a 
registered architect and has served as the Project Director for numerous school projects in the Commonwealth 
of Massachusetts over the past 20 years.  He will bring his knowledge as an active participant in the management 
of your project. He will be available to assist with your public presentations for Town meetings and will provide 
executive oversight on this project.  
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EVALUATION CRITERIA
continued

7)   WORKLOAD

Our current workload of nine projects includes five active K-12 projects, three active 
municipal projects, plus one school in MSBA audit closeout.  These projects are 
being managed by three different project directors. All of our current projects in 
excess of $1.5 million, including their status of completion, are shown in Section 8 
of Attachment C. We have the capacity to immediately start work on your project.

Most of our project directors manage, on average, two to three concurrent projects, 
depending upon the project size, which is in line with the expectations of the 
MSBA. Heery has additional project management staff assigned to other projects 
in various capacities that will not be affected by the award of this project to our 
firm. Heery has sufficient staff to manage and support the current workload of 
projects from our Burlington office. The in-house support staff of cost estimators, 
schedulers, design review team members and value engineers will be assigned 
on an as-needed basis throughout the course of your project. These support 
staff work on a number of projects concurrently throughout the year, and we will 
schedule their time to support the City of Amesbury after we prepare a definitive 
project schedule.

Mr. Lawson, our proposed Project Director, will have no other project commitments at the time our services will 
start and is immediately available to lead the Amesbury Elementary School District’s project upon our selection as 
your OPM.  Our proposed Project Representative, Dennis Pacitti, MCPPO/OPM, will have completed his current 
construction assignment with the Beverly Middle School project long before the time construction commences 
on your project.  

8)   FAMILIARITY WITH NORTHEAST-CHPS/LEED FOR SCHOOLS GUIDELINES

In the 1970s, Heery began advocating practices in support of energy conservation and sustainable design. Since 
that time, we have worked on over 1,000 buildings representing 25 million SF in 18 states of LEED certified and 
sustainable projects. Many of our clients regularly achieve energy cost savings of 20% to 40% with little or no 
increase in initial cost. Designing, managing, and constructing buildings with sustainability and renewable energy 
goals is entrenched in our professional DNA.

We have specific experience managing high performance green school building projects in Massachusetts using 
green building rating systems (i.e., MA CHPS and LEED for Schools) addressing site, water, energy, materials, 
indoor air quality and operations.  All of the buildings we have constructed under MSBA funding guidelines with 
green school goals have reached their CHPS or LEED goals for the maximum 2% reimbursement by the MSBA. We 
are currently working on projects which have received approval of the Preferred Schematic Design by the MSBA 
Board after July 29, 2015, which is subject to their new sustainable building guidelines, as described in the MSBA 
update on Sustainable Building Design Guidelines & Policy Recommendations, dated March 18, 2015. This update 
outlines the transition from MA-CHPS to NE-CHPS and updates the LEED for Schools sustainable guidelines.

Many of our project managers hold certifications as LEED Accredited Professional or LEED Green Associate and 
have extensive experience managing projects with sustainability and renewable energy goals. Chris Lawson, who is 
a LEED Green Associate, will oversee the sustainability aspects of your project. We will track the proposed credits 
during the design phase to confirm the building design is able to meet the desired energy and sustainable design 
goals of the Amesbury Elementary School project. Our experience working with owners to make informed decisions 
on sustainable/renewable building materials and finishes is contained in Section 9, in addition to addressing life 
cycle costing.

Lastly, Heery will work with you to review any eligible grant/funding programs in place at the time the project is 
being designed and will assist the Owner/design team consultants in preparing the program applications. Heery 
will work with the MSBA to assess the impact, if any, of ‘third party’ funding directed toward incentive programs 
applicable under the MSBA Project Funding Agreement with the City of Amesbury.
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EVALUATION CRITERIA
continued

9) LIFE CYCLE COSTS, COST ESTIMATING, AND VALUE ENGINEERING

During the design phase, Heery works with the entire architecture/engineering team, reviewing and assessing 
the design as it relates to the program, budget and schedule to minimize conflicts in the field during construction 
and to reduce change orders. We look at project costs from both life-cycle analysis and value engineering 
perspectives, determining what each system needs to do and then how best to achieve that desired performance 
in the most cost effective manner.

An excellent example of how we work in collaboration with the Owner in assessing life cycle costs of building 
materials is our recommendation to install terrazzo flooring in the major hallways of the Beverly High School 
in lieu of using the more traditional, and less expensive, vinyl composition tile (VCT). We teamed with the 
facility manager in Beverly to identify the initial costs for installing traditional VCT flooring and analyzed the 
daily/periodic maintenance and replacement costs to arrive at this recommendation which provided a 23 year 
payback in this capital investment. Heery will provide this type of assessment on all building systems on your 
project, giving you, the Owner, the best life cycle value for your design and construction dollar. 

The majority of our clients participate in energy incentive programs provided by the utility companies within their 
communities. Establishing a baseline of systems performance early in the design process and incorporating 
it into the final construction documents is important to determining the real value of participation in available 
energy programs. Heery has participated in programs which resulted in significant energy rebates for our 
clients through programs provided by or administered through National Grid / Eversource.

Cost estimating is crucial to monitoring construction costs during the design phase. With a sizable K-12 
cost database, our in-house cost estimators are consistently ‘hitting the bull’s eye’ on behalf of our clients, 
establishing accurate cost models early in the design process and, more importantly, predicting bid results 
far in advance of bid day. An example of this success comes from our experience as OPM on the complex 
high school addition/renovation in the City of Beverly. Our final cost estimate predicted a construction bid of 
$67,538,000, which ultimately concluded in a contract award of $66,990,000 on the project. Our estimate was 
less than 1% from the final contract award value. Every school project which we have managed during the 
design phase and for which we performed complete costs estimates have allowed the Owner to award the 
contract immediately following bidding. Heery’s success in receiving bids with consistently tight bid ranges 
indicates our consistent understanding of project scopes.

The bottom line is that Heery’s approach to life cycle analysis, cost management and value engineering is fully 
integrated into our overall management approach for your project. Each day we focus on planning ahead to 
eliminate surprises, on keeping the Elementary School Building Committee updated and informed, and working 
to make sure that the project maintains its balance of program, cost and schedule.

10)   BUILDING COMMISSIONING AGENTS

Since 1999, Heery has provided full service commissioning through design, construction, 
and acceptance as well as during the warranty service period. Our firm was recently 
named a Certified Commissioning Firm, one of only 39 such companies in the nation. 
The designation, granted by the independent Building Commissioning Certification 
Board through a program with the Building Commissioning Association, recognizes 
companies that “demonstrate a high level of competence and experience for the building 
commissioning process.”

We have also successfully managed the services of independent commissioning consultants on projects where 
Heery has served as the OPM. We have successfully completed the final commissioning phase on all of our school 
projects under the oversight and funding of MSBA. Prior to the Construction Reform Law of 2004, Heery provided 
commissioning services as part of our OPM scope of services on a number of our school projects. We have an 
understanding of the value of commissioning services for our clients and have done so for nearly two decades.
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EVALUATION CRITERIA
continued

11)   FINANCIAL STABILITY

Heery is a 65-year-old, financially stable firm, repeatedly receiving favorable ratings by such financial watchdogs 
as Dun and Bradstreet and the A.M. Best Co. With offices and projects throughout the US, we manage more than 
$5 billion in contracted work annually for public and private clients.
 
Audited financials have been submitted under separate cover. 
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Owner’s Project Manager Application Form - May 2008 
 

 ATTACHMENT C 

 
 1.Project Name/Location for Which Firm is Filing:  
 

Owner’s Project Management (OPM) Services for Amesbury Elementary School, Amesbury, MA 
 
1a.  
 
2a. Respondent, Firm (Or Joint-Venture) - Name And  Address Of Primary Office To Perform The 

Work:   
2b. Name And Address Of Other Participating Offices Of The Prime Applicant, If Different From 

Item  3a Above: 
 Heery International, Inc. / Boston Area Office 

80 Blanchard Road, Suite 108 
Burlington, MA 01803 

*See note below.  
 
 

2c. Date Present And Predecessor Firms Were Established:  2d. Name And Address Of Parent Company, If Any: 

 
Heery & Heery, Inc. - 1959 
Heery & Heery (partnership) - 1952 
C. Wilmer Heery, Architect - 1946  

 
 Balfour Beatty, LLC 

1011 Centre Road, Suite 310 
Wilmington, DE 19805 

2e. Federal ID #:   2f. Name of Proposed Project Director: 
 580827945   Chris Lawson, PE, CCM, LEED Green Associate, MCPPO/OPM 
3. Personnel From Prime Firm Included In Question #2 Above By Discipline (List Each Person Only Once, By Primary Function -- Average Number Employed Throughout The Preceding 6 Month Period.  

Indicate Both The Total Number In Each Discipline):   
 

Accountants  2  Construction Managers  7    MICS / Information 
 

 1    
Acoustical Engineers  0  Cost Engineer/Estimator  6    Project Manager    65    
Administrative  19  Electrical Engineers  1    Safety/Occupational 

  
 1

  
   

Architects  17  Environmental Engineers  0    Schedulers  2    
CADD Technician  0  Fire Protection Engineers  0    Structural Engineers  0    
Civil Engineers  11  Interior Designers  3    Technician/Analyst   1    
Code Specialists  0  Mechanical Engineers  7    Commissioning Agent

  
 5    

Construction Inspectors  7  Licensed Site Professionals  0    Total    155 
 

   
            
 *The Amesbury Elementary School project will be managed and staffed by the Boston Area office with limited support from other area offices. The total personnel shown above is for the entire 

north region who provide in-house service and support the Boston area office staff of 11 project managers. 
  
4. Has this Joint-Venture previously worked together?  Yes   No N/A 
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5. List ONLY Those Prime and Sub-Consultant Personnel identified as Key personnel in the Response to Request for Services.  This Information Should Be Presented Below In The Form Of An  
Organizational Chart modified to fit the firm’s proposed management approach.  Include Name of Firm And Name Of The Person: 
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6. Brief Resume for Key Personnel ONLY as indicated in the Request for Services.    Resumes Should Be Consistent With The Persons Listed On The Organizational Chart In Question # 5.  Additional 
Sheets Should Be Provided Only As Required For The Number Of Key Personnel And They Must Be In The Format Provided.  By Including A Firm As A Subconsultant, The Prime Applicant Certifies That 
The Listed Firm Has Agreed To Work On This Project, Should The Team Be Selected. 

a. Name And Title Within Firm:  a. Name And Title Within Firm:   
 Chris Lawson, PE, CCM, LEED Green Associate, MCPPO/OPM  Dennis Pacitti, MCPPO/OPM  Associate  
b. Project Assignment: b. Project Assignment: 
 Project Director  Construction Representative 
c. Name And Address Of Office In Which Individual Identified In 6a Resides: c. Name And Address Of Office In Which Individual Identified In 6a Resides: 
 Heery International, Inc 

80 Blanchard Road, Suite 108 
Burlington, MA 01803 

 Heery International, Inc 
80 Blanchard Road, Suite 108,  
Burlington, MA 01803 

            

d. Years Experience:  With This Firm: <1 With Other Firms: 28  d. Years Experience:  With This Firm: 4 With Other Firms: 33  
            

e. Education:  Degree(s) /Year/Specialization e. Education:  Degree(s) /Year/Specialization 
 Bachelor of Science, Civil Engineering, Northeastern University, 1988    Associate of Science, Digital Electronics, Hesser College 

f. Date of MCPPO Certification: 
Original Certification: 11/23/2015 

f. Date of MCPPO Certification: 
Original Certification: 5/21/2015 

g. Applicable Registrations and Certifications:   g. Applicable Registrations and Certifications:   
 MCPPO/OPM Certification, Registered Engineer (MA), Certified Construction Manager, LEED 

Green Associate, Licensed Construction Supervisor (MA), OSHA 40-Hour, OSHA HAZWOPER 
 MCPPO/OPM Certification, OSHA 30-Hour Certification, OSHA 10-Hour Certification 

h. Current Work Assignments And Availability For This Project  
Available immediately to provide support for the Amesbury Elementary School Project. 

h. Current Work Assignments And Availability For This Project: 
Project Representative will be Available when Construction Starts for the Amesbury 
Elementary School Project 

i. Other Experience And Qualification Relevant To The Proposed Project: (Identify Firm 
By Which Employed , If Not Current Firm): 
Mr. Lawson is a highly experienced and very knowledgeable senior construction management 
professional responsible for the consistent delivery of high quality public and private projects on 
time, on schedule and on budget. He is a registered Massachusetts Professional Engineer, 
Certified Construction Manager and Massachusetts Construction Supervisor with vast experience 
in all aspects of design, management and construction means and methods. Mr. Lawson’s prime 
function is to protect the Owner’s interests in the successful management of the OPM construction 
projects.  He is an outstanding manager and team leader with exemplary skills in team building 
and customer relations. Mr. Lawson’s specific project experience includes:  
*Adams Cheshire Middle/High School, Adams, MA – Project Director, $40.5 million 
addition/renovation of the LEED Gold Certified project.  
*Worcester North High School, Worcester, MA – Project Executive, $72.8 million at-risk 
construction of the High School. 
*MSBA Accelerated School Repair Program, Worcester, MA and Canton, MA - Project Executive, 
five accelerated renovation projects totaling $10 million. 
*Auburn High School, Auburn, MA – Project Director, sports upgrades. 
*New Bus Maintenance Facility, Worcester, MA – Senior Project Manager, 150,000 SF, $75 million 
bus maintenance facility for the Worcester Regional Transportation Authority. 
*IRS Service Center, Andover, MA – Construction Manager, 380,000 SF, $115 million renovation.  
 
*Completed prior to pending employment with Heery. 

i. Other Experience And Qualification Relevant To The Proposed Project: (Identify Firm 
By Which Employed, If Not Current Firm): 
 

Mr. Pacitti has over 30 years of experience in the construction industry. He has been 
responsible for overseeing all phases of construction, from major site preparation and utility 
infrastructure through foundations, superstructure, building envelope, MEP and Tele/data 
rough-in/finish, systems testing and commissioning, interior finishes and tenant fit-out. Mr. 
Pacitti’s representative projects are noted below, with project experience prior to Heery being 
marked with an asterisk (*): 

Beverly Middle School, Beverly, MA - $110 million new construction, new 1,395 student middle 
school. 
Bresnahan Middle School, Newburyport, MA - $30 million new construction of the Elementary 
School, 112,000 SF, 450 Students. 
*Shore Country Day School, Beverly, MA - $10 million renovation for a new center for 
creativity. 
*Manchester-Essex Middle/High School, Manchester, MA - $49 million phased construction. 
*Ipswich High School, Ipswich, MA - $32 million phased construction. 
*Masconomet High/Middle School, Topsfield, MA - $54 million for a new high school. 
*St Mark’s Academy & Milton Academy, - Milton, MA – Campus Master improvements. 



 
 

 
Amesbury Elementary School Building RFS for Owner’s Project Management Services         Page 4 of 9 

 

6. Brief Resume for Key Personnel ONLY as indicated in the Request for Services.    Resumes Should Be Consistent With The Persons Listed On The Organizational Chart In Question # 5.  Additional 
Sheets Should Be Provided Only As Required For The Number Of Key Personnel And They Must Be In The Format Provided.  By Including A Firm As A Subconsultant, The Prime Applicant Certifies That 
The Listed Firm Has Agreed To Work On This Project, Should The Team Be Selected. 

a. Name And Title Within Firm:   a. Name And Title Within Firm:  
 Greg Ridgely, LEED AP, Executive Associate  Ken Kropa, EIT, Associate 

b. Project Assignment: b. Project Assignment: 
 Professional Estimator  Scheduler 

c. Name And Address Of Office In Which Individual Identified In 6a Resides: c. Name And Address Of Office In Which Individual Identified In 6a Resides: 
 Heery International, Inc 

8201 Corporate Drive, Suite 850 
Landover, MD 20785 

    Heery International, Inc 
8201 Corporate Drive, Suite 850 
Landover, MD 20785 

   
        

      
            

d. Years Experience:  With This 
Firm: 21 With Other Firms: 10  d. Years Experience:  With This 

Firm: 5 With Other Firms: 4  
            

e. Education:  Degree(s) /Year/Specialization e. Education:  Degree(s) /Year/Specialization 
 Bachelor of Science, Industrial Technology, University of Maryland, 1984  Bachelor of Science, Civil Engineering, Georgia Institute of Technology, 2008  

f. Date of MCPPO Certification: 
N/A 

f. Date of MCPPO Certification: 
N/A 

g. Applicable Registrations and Certifications :   g. Applicable Registrations and Certifications:   
 LEED Accredited Professional  Engineer-in-Training 
h. Current Work Assignments And Availability For This Project: 

Various, available immediately to provide support for the Amesbury Elementary School 
Project 

h. Current Work Assignments And Availability For This Project  
Various, available immediately to provide support for the Amesbury Elementary 
School Project 

i. Other Experience And Qualification Relevant To The Proposed Project: (Identify Firm 
By Which Employed, If Not Current Firm): 
Mr. Ridgely has over 30 years of experience in the construction industry.  He has 
prepared specialized estimates in UNIFORMAT and for all C.S.I. Divisions.  His duties have 
included quantity surveys, bid pricing, scope review, plan and specification acquisition, 
contract administration and performing project management on several projects.  He leads an 
experienced team of estimators covering all disciplines related to a project.  Mr. Ridgely has 
provided Cost Estimating and cost analysis services for over 20 K-12 school projects in 
Massachusetts and performing arts centers in Pennsylvania, including the following:   
Bresnahan/ES, Newburyport, MA – 112,000 SF new model school totaling $37.3M. 
Worcester South Community High School, Worcester, MA – est. $193 million program 
Worcester Technical HS, Worcester, MA – 400,000 SF, $90 million new technical high school. 
Beverly M.S., Beverly, MA - $109 million, new 1,395 student middle school.  
Beverly H.S., Beverly, MA - $65 million, 260,000 SF, occupied addition and renovation. 
Bay Path Reg. Voc. Tech. HS, Charlton, MA – 189,000 SF renovation, 50,000 SF addition. 
Tewksbury High School, Tewksbury, MA – - Construction of a new 218,000 SF high school for 
1,100 students, including demolition of the existing school. 
Town of Sharon Public Schools - $67 million in construction and renovations to three schools. 
Douglas MS/ES, Douglas, MA – 84,000 SF new ES, 89,000 SF repair of MS. 
Fall River Public Schools Program, Fall River, MA – 7-school program, including 26,000 SF 
renovation and 30,000 SF new const. to John J. Doran Elementary; 96,000 SF North End ES. 
Lynnfield School Building Program, Lynnfield, MA – additions/renovations to 4 schools. 
Town of Westborough Public Schools, Westborough, MA – $55 million program. 
North Middlesex Regional HS, Townsend, MA – 180,000 SF new construction totaling $89M. 
Nock/Molin MS/ES, Newburyport, MA – $26.5 million phased renovations to 160,000 SF. 

i. Other Experience And Qualification Relevant To The Proposed Project: (Identify 
Firm By Which Employed , If Not Current Firm): 
Mr. Kropa has nine years of experience in construction project controls and scheduling, along 
with a background in civil engineering design and drafting. He has developed and maintained 
comprehensive planning, procurement and construction schedules for a diverse range of 
projects, including educational facilities, office buildings, power plants, and manufacturing 
facilities. His specific project experience includes: 

Bresnahan Elementary School, Newburyport, MA – 112,000 SF new model school totaling 
$37.3 million. 
Beverly Middle School, Beverly, MA – new 1,395 students 223,000 SF $109 million facility.  
South High Community School, Worcester, MA - $110 million program to replace or renovate 
the existing 246,000 SF school. 
North Middlesex Regional High School, Townsend, MA – 180,000 SF new construction totaling 
$89 million. 
Discovery Elementary School, Arlington, VA – 90,000 SF new elementary school. 
Millersville University Gordinier Hall Renovation, Millersville, PA – 22,000 SF two story addition 
to the Gordinier Dining Hall, along with existing facility renovations. 
Kutztown University Lytle Hall Renovations, Kutztown, PA – Scheduling services. 
United States Diplomacy Center, Washington, DC – New $25 million museum and educational 
center. 
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7a 

Past Performance:  List all Completed Projects, in excess of $1.5 million, for which the Prime Applicant has performed, or has entered into a contract to perform Owner’s Project Management Services for 
all Public Agencies within the Commonwealth within the past 10 years. 

a. Project Name And Location 
Project Director 

b. Brief Description Of Project And Services 
(Include Reference To Areas Of Similar 
Experience) 

c. Project Dollar 
Value 

d.  Completion  
Date (Actual Or 
Estimate) 

e. On Time 
(Yes Or 
No) 

f. Original 
Construction 
Contract Value 

g. Change 
Orders 
 

h.  # of Safety 
Violations, 
Accidents 

i. Value of 
Safety 
fines 

j. Number & 
Outcome Of 
Legal Actions 

(1) World War Memorial Stadium 
Newburyport, MA - Tony Pruner 

OPM services for renovation of a Football  
Stadium 

   $3,900,000  09/16 Yes $ 3,398,500 5 – 
$70,394 

0 0 0 

(2) Newburyport Senior Center 
Newburyport, MA - Tony Pruner 

OPM services for construction of a new 
16,500 SF Senior Community Center. 

   $6,500,000 11/15 Yes $5,762,162 8 – 
$182,162 

0 0 0 

(3) Westborough Town Hall, 
Westborough, MA– Peter Collins 

OPM services for improvements to the 
19,337 SF town hall. 

   $7,800,000  11/15 Yes $5,394,700 16 – 
$696,507 

0 0 0 

(4) Bay Path Vocational School, 
Charlton, MA – Mark Lydon 

OPM services for the additions/renovations 
of the existing 1,100 student high school. 

$73,800,000   09/15 Ahead of 
schedule 

$57,024,455 
(GMP) 

$4,402,300   
(19 CO) 

0 0 0 

(5) Westborough Fire Station 
Westborough, MA – Peter Collins 

OPM services for construction of new 
community fire station. 

$11,208,000 06/15 
(Phase 2) 

Yes $8,267,700 13- 
$271,138.82 

0 0 0 

(6) Nock MS/ Molin ES,  
Newburyport, MA - Tony Pruner 

OPM services for upgrades to 160,000 SF 
facility, including M/E/P, structural and 
envelope systems. 

$26,997,326 10/14 Yes $22,517,703 27 - 
$1,640,289 

0 0 0 

(7) Douglas MS/ES, Douglas, MA 
Tom Ellis 

OPM Services for existing 89,000 SF MS 
and 84,000 SF new ES.  *Delayed due to 
insurance claim settlement. 

$50,749,389 09/14 No *See b. - 
insurance 

claim  

$36,226,678 26 - $968,320 
($252,496 

reimb. claim) 

0 0 0 

(8) Bresnahan ES, Newburyport, MA 
Tony Pruner 

OPM services for new, 112,000 SF ES (Pre-
K – 3rd Grade) part of the Model Schools 
Program. 

$37,118,204 08/14 Yes $29,283,589 14 – 
$1,093,589 

0 0 0 

(9) Tewksbury HS, Tewksbury MA 
Peter Collins 

OPM services for a new 1,100 student HS 
MSBA Model School. 

$67,710,158 06/14 Yes $51,600,000 29 - 
$3,709,331 

1 0 0 

(10) Lynnfield HS Expand, Town of 
Lynn Field, MA  
Mark Lydon 

OPM services for a 12,000 SF Academic 
classroom expansion. 

   $4,500,000 05/14 Yes $3,110,346 5 - $259,285 1 0 0 

(11) Beverly HS, Beverly, MA 
Thomas Ellis  

OPM services for new 166,000 SF 
classroom wing for 1200 students with core 
facility renovation of 94,000 SF. 

$82,000,000 12/11 Yes $67,134,217 22 - $860,792 0 0 0 

(12)  Westford Town Hall 
Addition/Renovations 
Westford, MA - Thomas Ellis 

PM Construction phase services only for the 
renovation of and addition to the Town Hall.  
Services not provided for design or bidding 
phase. 

  $3,300,000 12/10 Yes $2,705,570 7 - $243,000 
 
 

0 0 0 

(13) Whittier Regional HS, Haverhill, 
MA - Mark Lydon 

OPM services for design, bid/award, and 
construction oversight for 160,000 SF 
complete roof replacement. 

   $2,147,762 10/10 Yes $1,542,000 7 – Net Credit 
Overall 

 

0 
 

0 0 

(14) David Mindess School 
Ashland, MA - Peter Collins 

OPM services for re-Roofing with Skylight 
and ceiling replacement at ES consisting of 
approximately 80,000 SF.  

   $2,384,021 10/10 Yes $1,719,000 2 - $149,901 
*Owner Initiated 

0 0 0 

(15) Cameron Senior Center 
Addition/Renovations 
Westford, MA - Thomas Ellis 

PM Construction phase services only for the 
renovation and addition to a Senior Center. 
Services not provided for design or bidding 
phase. 

   $4,000,000 07/10 Yes $3,307,539 4 - $152,445 
 

0 0 0 

** asterisks to projects below indicate project for which our services were primarily construction phase oversight. 
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(16) Public Safety Building, 
Westborough, MA - Peter Collins 

OPM services for (design phase only), for a 
63,000 SF Public Safety Facility (separated 
into two projects). 

$30,000,000    N/A  
   project      
   suspended 

N/A  
project 

suspended 

N/A N/A N/A N/A N/A 

(17) Greater Lowell Technical High 
School, Tyngsboro, MA -  
Tony Pruner 

OPM services during feasibility study phase 
for 550,000 SF renovation. 

$30,000,000 
to 
$40,000,000 

   N/A N/A N/A N/A N/A N/A N/A 

(18) Slade ES **, Fall River, MA 
Mark Lydon / Al Calcagno 

PM constr. phase services only for a new 
121,455 SF ES for 682 students.  

$31,000,000 10/08 Yes $24,896,700 $565,114 
 

0 0 0 

(19) Small ES **, Fall River, MA 
Mark Lydon / Al Calcagno 

PM constr. phase services only for new 
100,000 SF ES for 526 students. 

$31,270,000 10/08 
 

Yes $24,951,310 $595, 629 
 

0 0 0 

(20) Kuss MS **, Fall River, MA 
Al Calcagno 

PM constr. phase services only for a new 
157,000 SF MS for 800 students.  

$58,050,000 10/08 Yes $44,785,700 $775,640 
 

0 0 0 

(21) Alfred S. Letourneau ES ** 
Fall River, MA 
Mark Lydon / Al Calcagno 

PM Construction phase services only for a 
new 100,000 SF elementary school for 526 
students. 

$29,330,000 09/08 
 

Yes $24,657,000 $228,255 
 
 

1 Safety 
Violation* 

(A) 

0 0 

(22) Lawrence HS, ** MA 
Tony Pruner 

PM Construction phase services only for 
new 565,000 SF high school for 3,000 
students. 

$110,000,000 06/08 Yes $77,252,000 $3,825,820 
 

0 0 0 

 Note:   (A) – J&J Contractors  
7b. Past Performance:  Provide the following information for those completed Projects listed above in 7a for which the Prime Applicant has performed, or has entered into a contract to perform Owner’s 

Project Management Services for all Public Agencies within the Commonwealth within the past 10 years. 
a. Project Name And Location 

Project Director 
b.  Original   

Project Budget 
c. Final Project Budget d.  If different, provide reason(s) for variance e. Original Project 

Completion 
e. Actual Project 
Completion 
On Time (Y/N) 

f. If different, provide 
reason(s) for 
variance 

(1) World War Memorial Stadium,  
Newburyport, MA – Tony Pruner 

$3,398,500 $3,900,000 On budget. 09/16 Yes  

(2) Newburyport Senior Center,  
Newburyport, MA – Tony Pruner 

$5,762,162 $6,5000,000 On budget. 11/15 Yes  

(3) Westborough Town Hall,  
Newburyport, MA – Tony Pruner 

$7,674,000 $7,800,000 On budget. 11/15 Yes  

(4) Bay Path Vocational School,  
Charlton, MA – Mark Lydon 

$73,800,000 $72,200,000 Under budget. 12/15 08/15, ahead of 
schedule 

 

(5) Westborough Fire Station, 
Westborough, MA - Peter Collins 

$11,208,000 $11,208,000 On budget. 06/15 Yes  

(6) Nock MS/ Molin ES, 
Newburyport, MA; Tony Pruner 

$26,997,326 $26,997,326 On budget. 12/14 Yes   

(7) Douglas MS/ES, Douglas, MA 
Tom Ellis 

$52,000,000 $50,749,389 Under budget.  *Delayed due to building risk insurance claim 
settlement. 

03/14 08/14 *See note in d. 

(8) Bresnahan ES, Newburyport, MA; 
Tony Pruner 

$39,818,204 $37,118,204 Under budget. 12/14 Yes   

(9) Tewksbury HS, Tewksbury, MA  
Peter Collins 

$80,000,000 $67,710,158 Under Budget.  08/13 Yes, as Noted *See note in d. 

(10) Lynnfield High School, Lynnfield, 
MA  
Mark Lydon 

$4,500,000 $4,500,000 On budget.  *Opened on schedule.  Schedule extended due to 
remediation of increased nickel levels. 

03/13 No *See note in d. 
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(11) Beverly High School 
Beverly, MA – Tom Ellis  

$84,400,000 
 

$80,155,000 Under budget. 12/11 Yes  

(12)  Westford Town Hall, Westford, MA 
Thomas Ellis 

$3,300,000 $3,300,000 On budget. 12/10 Yes  

(13) Whittier Regional HS, Haverhill, 
MA - Mark Lydon 

$3,294,627  
 
 

$2,147,762 Under budget. 10/10 Yes  

(14) David Mindess School, 
Ashland, MA - Peter Collins 

$3,111,370 
 

$2,384,021 Under budget. 10/10 Yes  

(15) Cameron Sr. Center 
Addition/Renovations, 
Westford, MA; Tom Ellis 

$4,000,000 $3,307,539 Under budget.  07/10 Yes  

(16) Public Safety Building, 
Westborough, MA -  
Peter Collins 

$30,000,000 $30,000,000 Project was suspended at end of construction document phase.  
Redesigned separate new Fire Station project noted in 
current/ongoing projects Section 8. 

N/A N/A  

(17) Greater Lowell Technical High 
School, Tyngsboro, MA 
Tony Pruner 

$30,000,000 - 
$40,000,000 

N/A Project services completed at end of feasibility study/schematic 
design phase. 

N/A N/A  

(18) Slade ES, Fall River, MA 
Mark Lydon / Al Calcagno 

$31,000,000 $31,000,000 On budget. 10/08 
 

Yes  

(19) Small ES, Fall River, MA 
Mark Lydon / Al Calcagno 

$31,270,000 $31,270,000 On budget. 10/08 
 

Yes  

(20) Kuss MS,  Fall River, MA 
Mark Lydon 

$58,050,000 $58,050,000 On budget. 10/08 Yes Early completion of 
project 

(21) Alfred S. Letourneau ES*  
Fall River, MA 
Mark Lydon / Al Calcagno 

$29,330,000 
 

$29,330,000 On budget. 09/08 
 

Yes  

(22) Lawrence HS, Lawrence, MA 
Tony Pruner 

$110,000,000 $107,000,000 Under budget. 06/08 Yes  

8. Capacity:  Identify all current/ongoing Work by Prime Applicant, Joint-Venture Members or Subconsultants.  Identify project participants and highlight any work involving the project participants 
identified in the response. 

Project Name And 
Location 
Project Director 

b. Brief Description Of Project And 
Services (Include Reference To Areas 
Of  Similar Experience) 

c. Original Project 
Budget 

d. Current 
Project 
Budget 

e.  Project 
Completion  
Date  

f. Expected 
completion 

date On 
Time (Y/N) 

f. Original 
Construction 
Contract Value 

g. Number and dollar 
value of Change 
Orders 

h.  Number and dollar 
value of claims 

1.  Tewksbury E.S. 
Tewksbury, MA 

      Peter Collins 

Project Management Services for the 
addition and/or renovation of the existing 
40,350 SF, 256 student Elementary 
School. 

$45 million - $70 
million 

TBD TBD N/A – in 
feasibility 

study 

N/A – in feasibility 
study 

N/A N/A 

2.  Worcester South 
H.S., Worcester, MA 

      Mark Lydon 

Project Management Services for the  
replacement of the existing 1,288-student  
High School. 

Est. $200 million TBD TBD N/A N/A 
In Design 

N/A N/A 

3.   Newburyport 
Parking Garage, 
Newburyport, MA 

      Tony Pruner 

Project Management Services for  
construction of a new 200-car  
parking/intermodal facility in the historic  
waterfront district. 

Est. $11.5 million $13,416,372 N/A  
In Design 

12/2018 
Yes 

N/A 
In Design 

N/A N/A 
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4.   Westborough 
Municipal Building, 
Westborough, MA 

      Peter Collins 

Renovation of the existing police station  
and municipal offices for the town.  
 

$11 million (2012) $15.0 million 06/2019 Yes $10,516,168 $0  
Construction just started 

N/A 

5.   Westborough 
Library, 
Westborough, MA 

      Peter Collins 

Feasibility study for an  
additional/renovation to the existing 
Library. 

Est. $23.9 million Pending 
Funding – 
Feasibility 

Phase 

TBD 
Pending 
Funding 

N/A 
 

N/A 
 

N/A N/A 

6.  Beverly MS, Beverly 
MA 

      Mark Lydon 

OPM services for new 223,000 SF MS 
for 1,395 students. 

$70 to $90 million $110,711,000 09/18 Yes $90,128,105 
 

No CO to date None 

7.  N. Middlesex HS,  
     Townsend, MA 
      Peter Collins 

OPM services for new 180,530 SF HS 
for 870 students. 

$89,084,977 $88,183,582 Ph. 1 – 8/17 
Ph. 2 – 10/18 

Yes $64,995,000 12 - $383,000 None 

8. Sarah Gibbons MS 
      Westborough, MA 

Peter Collins 

OPM services for renovation to 110,000 
SF MS including M/E/P and building 
envelope. 

$18,000,000  
to $22,000,000 

$26,700,000 12/2017 Yes  $21,418,655 9 - $650,000 None 

9. 
 

References:  Provide the following information for completed and current Projects listed above in 7 and 8 for which the Prime Applicant has performed, or has entered into a contract to perform Owner’s 
Project Management Services for all Public Agencies within the Commonwealth within the past 10 years. 

a. Project Name And 
Location 
Project Director 

Client’s Name, Address and Phone 
Number.  Include Name of Contact 
Person 

Project Name And Location 
Project Director 

Client’s Name, Address and 
Phone Number.  Include Name 
of Contact Person 

Project Name And Location 
Project Director 

Client’s Name, Address and Phone 
Number.  Include Name of Contact 
Person 

1) Worcester Technical 
HS 
Worcester, MA 
Thomas Ellis 
 

Jill Dagilis, Executive Director 
(Formerly Worcester Dept. of Health 
& Human Services) 
Community Action Council, Inc. 
484 Main Street 2nd Floor 
Worcester, MA  01608 
(508) 754-1176  

6)  Town of Westborough 
Municipal Projects and 
Sarah Gibbons MS 

 Westborough, MA 
 Peter Collins 

Bob Brown, Chairman 
Municipal Building Committee 
34 West Main Street 
Westborough, MA 01581 

  (508) 366-7834 
Steve Doret (Sarah Gibbons) 
(508) 264-3241 
 

11) North Middlesex Regional 
HS 

 North Middlesex, MA 
 Peter Collins  
 

Joan Landers, Superintendent 
North Middlesex Regional School 
District 
45 Main Street 
Pepperell, MA 01463 
(879) 597-8713 ext. 1200 

2) Lawrence HS 
Lawrence, MA 
Tony Pruner,  
Peter Collins 
 

Dr. Mary Lou Bergeron, Assistant 
Superintendent  
Lawrence Public Schools 
255 Essex Street 
Lawrence, MA  01840 
(978) 975-5905  Ext. 340 

7)   David Mindess ES 
Ashland, MA 
Peter Collins 

Alan Graham  
(former Ashland Client) 
Saugus Public Schools 
agraham@saugus.k12.ma.us  
Work- (781) 231-5000 x112 

   Mobile – (617) 877-5413 

12) Lynnfield HS 
Lynnfield, MA 
Mark Lydon 

   (2011 Program) 

Timothy Doyle, Chairman 
Lynnfield HS Bldg. Committee 
55 Summer Street 
Lynnfield, MA 01940 
(781) 245-1127 

3) Beverly HS 
Beverly, MA 
Thomas Ellis 
 
Beverly MS 
Beverly, MA 
Mark Lydon 

Michael Collins 
Commissioner of Public Services 
City of Beverly - City Hall 
191 Cabot Street 
Beverly, MA  01915 
(978) 921-6053 

8)   Tewksbury HS 
      Tewksbury ES 

Tewksbury, MA 
 Peter Collins 

Jamey Cutelis, Chairman 
Town of Tewksbury School 
Building Committee 
1147 Main Street – Suite 104 
Tewksbury, MA 01876 
(978) 640-4300 
Richard Montuori, Town Mgr. 
1009 Main St.  
Tewksbury, MA 01876 

13) Senior Community Center 
World War Memorial 
Stadium 

      Newburyport Intermodel 
Parking Garage 

    Newburyport, MA 
Tony Pruner 

Geordie Vinning 
Senior Project Manager 
Office of Planning and Development 
City of Newburyport 
City Hall, 60 Pleasant Street 
Newburyport, MA  01950 
 (978) 465-4400 
 

mailto:agraham@saugus.k12.ma.us
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4) Nock/Molin & 
Bresnahan ES  
Newburyport, MA 
Tony Pruner 

Steve Bergholm, Facility Director 
Newburyport Public Schools 
70 Low Street 
Newburyport, MA 01950 
(978) 465-4440 

 9)  Town of Douglas –    
      MS/ES  
      Douglas, MA 
      Tom Ellis 

Paul Fowkes, Project Manager 
Massachusetts School Building 
Authority 
40 Broad Street – Suite 500 
Boston, MA 02109 
(617) 720-4466  

14)  Whittier Regional HS 
 Haverhill, MA 
 Mark Lydon 

 

Brett Murphy  
Bldg & School Committee 
115 Amesbury Line Road 
Haverhill, MA 01830 

   (978) 373-4101 

5) Bay Path Regional   
Vocational 
Technical HS 
Charlton, MA 
Mark Lydon 

John LaFleche, Superint./Dir. 
Bay Path Regional Vocational 
Technical High School 
57 Old Muggett Hill Road 
Charlton, MA  01507 
(508) 248-5971 

10) Cameron Senior Center & 
Town Hall  
Addition/Renovations 

   Westford, MA 
   Thomas Ellis 

Thomas Mahanna, Chairman 
Westford Permanent  
Building Committee 
55 Main Street 
Westford, MA  01886 
(978) 692-1913 

15) Worcester South High  
      Community School 
       170 Apricot St.  
        Worcester, MA 01603 
        Mark Lydon 

Russell Adams, P.E.,  
Asst. Commissioner 
City of Worcester  
20 East Worcester Street 
Worcester, MA 01604 
(508) 799-1454 
 
 

9. 
 

Use This Space to Provide Any Additional Information Or Description Of Resources Supporting The Qualifications Of Your Firm And That Of Your Subconsultants.  If Needed, Up To Three, Double-Sided 
8 ½” X 11” Supplementary Sheets Will Be Accepted.  APPLICANTS ARE REQUIRED TO RESPOND SPECIFICALLY IN THIS SECTION TO THE AREAS OF EXPERIENCE REQUESTED. 

 As you have seen, Heery has over 25 years of OPM experience managing public design and construction projects in the Commonwealth with all services being provided by in-house staff.  Our 
project team has the required certifications and experience overseeing projects of similar scope and size. 

10. 
 
 

I hereby certify that the undersigned is an Authorized Signatory of Firm and is a Principal or Officer of Firm.  The information contained in this application is true, accurate and sworn to by the 
undersigned under the pains and penalties of perjury.  

Submitted By 
(Signature) 

 

Printed Name And Title Thomas E. Ellis, Jr., AIA, LEED AP 
BD+C, MCPPO  - Vice President Date 

 
  8/7/2017 
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FRANCIS T. BRESNAHAN ELEMENTARY SCHOOL

Heery provided Owner’s Project Manager services for 
the new $37.3 million Francis T. Bresnahan Elementary 
School to replace the existing 1950s-era school. 
Responsibilities included assisting with designer 
selection; managing the design process to control 
scope, budget and schedule; and cost estimating 
services. The new 112,000-SF facility, which was part 
of the Massachusetts School Building Authority’s 
Model Schools Program, houses pre-Kindergarten 
through third grade students.

In addition, Heery led the 
team effort for the  contractor 
prequalification and bidding 
process as outlined by M.G.L. 
chapter 149A guidelines.  
When construction began, 
Heery provided full-time on-
site construction management 
services from the notice to 
proceed through closeout 
activities.

Location:
Newburyport, MA

cLient:
City of Newburyport

Size:
112,000 SF

conStruction coSt: 
$37.3 million

compLeted: 
December 2014

# StudentS:  
490



Page  ii

ADDITIONAL GRAPHIC MATERIALS
continued

RUPERT A NOCK MIDDLE SCHOOL /  
EDWARD G. MOLIN UPPER ELEMENTARY SCHOOL

The $21.8 million renovation of the Rupert A. Nock 
Middle School/Edward G. Molin Upper Elementary 
School focused on mechanical and electrical 
upgrades for the 160,000 SF, 855-student facility. The 
project also included new lighting and installation of 
life safety system upgrades and sprinklers throughout 
the school. In addition, the project addressed 
structural issues that have emerged over the years. 

The Nock/Molin School was built in 1972, with no 
additions to the building since that time.  At the time of 
the renovation, the building housed the Nock Middle 
School consisting of approximately 490 students 
in grades six through eight, as well as the Molin 
Elementary School consisting of approximately 365 
students in grades four and five. In 2006 the science 
lab area was renovated using private donations, and 
in 2007 the Molin Elementary School was formed 
during a reconfiguration of 
the District.

The project addressed 
building deficiencies, 
including severe masonry 
cracking due to localized 
settlement; outdated and 
inefficient mechanical and 
electrical systems; a subpar 
fire alarm system; a lack of 
smoke detectors with fire 
doors that were not tied into 
the system; building-wide 
fire sprinkler system; old 
restrooms; building envelope 
issues, including water 

infiltration; and old, door hardware that was not 
ADA compliant. An upgrade of interior and exterior 
walkways and grounds was required for the building 
to be in full compliance with accessibility codes. 
Heery also oversaw the upgrade of the data network 
backbone as well as the addition of electrical outlets 
in classrooms to meet current and future technology 
needs. 

Heery worked with an extremely lean budget 
established by the Client and was able to identify 
28 “Cost Saving Options/Alternatives” for the 
School Building Committee’s consideration. Heery 
provided and presented cost estimates and technical 
descriptions, reviewing these options with the 
Committee, thus allowing them the ability to prioritize 
the final list so that the budget constraint was met. 
The final bid documents were adjusted and selective 
alternates were added into the bid.

As with all Heery projects, student safety was 
identified early on as one of the most important 
parameters for the project.  Working with the 
Prequalification Subcommittee, Heery established 
scoring criteria that allowed the most qualified and 
safest CM at-Risk contractor to be selected. For this 
phased, occupied project, Heery worked with the 
team to establish the appropriate phasing limits and 
construction controls to keep the staff and students 
safe.

Location:
Newburyport, MA

cLient:
City of Newburyport

Size:
160,000 SF

conStruction coSt:
$21.8 million

totaL program coSt:
$26.5 million

conStruction 
compLete
October 2014

# StudentS  
855
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DISCOVERY ELEMENTARY SCHOOL

2016 CMAA Award – Project Achievement for Build 
(New Construction/Renovation), Constructed Value Less 

Than $50 Million 
National Capital Chapter

As part of the ongoing contract with Arlington Public 
Schools, Heery provided construction management 
and cost estimating services for the new 97,588 
SF Discovery Elementary School. The building 
consists of a two-story, steel 
frame superstructure with 
Insulated Concrete Form 
(ICF) bearing walls. The new 
school is collocated on the 
site of the previously existing 
Williamsburg Middle School 
in North Arlington. It has 
the distinction of being the 
County’s first new elementary 
in 11 years. 

During the design, Heery 
provided a full-time project 
manager along with in-
house support personnel for 
design review and estimating 
services. During construction, 
Heery maintained a full-time 

onsite presence with five team members at the 
peak of construction, including a Project Manager, 
Project Engineer, Architectural/Structural Quality 
Control Superintendent, MEP QC Superintendent, 
and Building Envelope Specialist. Heery provided full 
construction management services for the project’s 
duration. 

Net-Zero Energy School
Heery oversaw the construction phase of the new 
building and delivered the school as the first “net zero 
energy” school on the East Coast of the United States. 
In order to achieve net zero energy, the building 
contained many sustainable features including 1,706 
roof-mounted solar panels, a geothermal well field, 
solar pre-heat of domestic water, 100% LED lighting, 
and exterior ICF walls with high thermal mass.  

Heery managed and coordinated many self-
performed quality control measures for most of the 
aforementioned sustainable features; provided a 
full-time building envelope specialist to inspect 
installation of the air vapor barrier, curtainwall/
storefront assemblies, brick veneer and fiber 
cement siding; contracted and managed the building 
envelope commissioning agent that performed full-
time inspections of roof installations and periodic 
inspections on other envelope assemblies to assist 
Heery’s building envelope specialist. 

Location:
Arlington, VA

cLient:
Arlington Public 
Schools

Size:
New: 97,588 SF

conStruction coSt: 
$33 million

compLeted: 
August 2015

# StudentS:
540
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continued

Heery’s commitment to obtain a high level of quality 
ensured that net zero critical systems were installed 
in accordance with the contract documents and 
functioned as designed.  Obtaining net zero energy 
for this facility will return approximately $120,000 
annually to APS’ operating budget, while allowing 
the school community to enjoy the environmental 
benefits of a fully offset carbon footprint.     

Client Customer Service
In addition to Heery’s focus on getting the contractor 
to the finish line, the team also had to consider the 
Owner’s FF&E deliveries and teacher move-ins in 
a much more compressed schedule.  The team 
implemented a phased move-in approach that turned 
over groups of grade-level rooms and support spaces 
sequentially.  The school staff embraced the approach, 
rallied PTA volunteers and teamed up to work as a 
village in groups of rooms as they became available.  

Clear lines of communication and coordination were 
critical throughout this process as Heery managed 
the move.

The design provided for a 21st Century autonomous 
elementary school with its own age appropriate play 
areas, gymnasium, kitchen/dining and Administration 
with entry control provisions. The holistic project 
promoted collaboration, community, and connection 
and emphasizes the next generation of learning 
environments. This project was completed on time in 
August of 2015.
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SARAH W. GIBBONS MIDDLE SCHOOL 

Westborough Public Schools is improving the 
infrastructure of the Sarah W. Gibbons Middle School, 
originally built in 1956 serving 550 students in grades 
seven and eight. Due to the age of the facility, the District 
decided to pursue funding through the Massachusetts 
Schools Building Authority (MSBA) so as to mitigate 
a substantial amount of the rehabilitation cost to the 
Town’s taxpayers. 

The bulk of the work impacting this 110,000 SF facility 
provides for improvements to the structural integrity 
of the building envelope, including windows, roof, and 
exterior walls. Work includes replacement and upgrade 
to the entire mechanical heating, cooling and ventilation 
system less the boilers; replacement of electrical 
distribution and feeders 
wiring to include sub panels, 
emergency power, lighting, 
power receptacles, fire 
alarm, technology, security 
and communication wiring 
and equipment; replacement 
of water piping distribution, 
on demand hot water, 
student and staff bathrooms 
upgrades throughout science 
lab acid waste detection; 
and installation of a new fire 
protection sprinkler system 
throughout the 1956 wing 
comprised of approximately 
75% of the overall building 
square footage.

Interior finishes include: new ceilings, painting, 
selective flooring, doors and hardware and marker 
board. Other work includes upgrades to the science 
lab; classroom improvements; auditorium upgrades; and 
Americans with Disabilities Act upgrades. Electrical and 
technology upgrades were addressed so as to improve 
the instructional technology in accordance with the 
Massachusetts Curriculum Frameworks. The District 
is investigating alternatives for generating electricity, 
such as solar energy and other appropriate alternatives.

Heery is providing Owners Project Management 
Services for all phases (design through closeout) 
during this complex multi-phased occupied 
construction project. Heery is working closely with 
the School Department and the Contractor to maintain 
an uninterrupted educational environment for the 
students and staff. 

Location:
Westborough, MA

cLient:
Westborough Public 
Schools

Size:
110,000 SF

program compLeted:
Ongoing - 
December 2017

conStruction coSt:
$21.6 million

StudentS: 
550
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